



Ripe & Ready Studies and Projects Update July 2009

Study	Status
Upstream Storage Phase 2 Feasibility Study	Proceeding via interlocal agreement with Lewis County PUD.
Skookumchuck Dam Modification Feasibility	Proceeding via TransAlta.
Early Warning Program	Lewis County is working to select consultant.
Ecosystem Services	Proceeding via Earth Economics.
Lower-basin Hydraulic Model	ESA Adolfson coordinating with FEMA on potential partnership.
Seamless LiDAR	Ready to contract with Puget Sound LiDAR Consortium. Potential for partnership with USGS.
Decision Support Tool (DST)	<ul style="list-style-type: none"> • USGS has developed a refined scope of work • Corps working with USGS to incorporate the Decision Support Tool into the General Investigation
Analysis of alternatives with DST	To be included in USGS scope of work and undertaken after completion of DST development.
Related Efforts	
General Investigation (GI)	Next Steps: <ul style="list-style-type: none"> • CBP/FA articulate desired scope of work for GI • Scoping discussion with Corps, Flood Authority and CBP about scope of GI • Corps revised agreement and Project Management Plan with Grays Harbor County • Agreement between the Flood Authority and Chehalis Basin Partnership on the scope and budget for the General Investigation