

Work Plan 2012-2013

April-June 30, 2012

April

- Review updated Fisheries Impact Study
- Discussion of opportunities for ongoing O&M for Early Warning System
- Discussion of legislation/jobs package

May

- Review Fisheries Enhancement Study
- Review H&H modeling results
- Finalize gathering of project information for OFM report, legislation
- Technical work session for OFM Report- May 21, 24
- Begin to define scope for legis. jobs projects; determine review/approval process

June

- Final Fisheries Enhancement Study Due
- Identify bridge/mitigation opportunities
- Approve any Flood Authority contracts
- Finalize future funding for Early Warning System
- Finalize 2012-2013 work plan; update OFM contract
- Ruckelshaus Center workshop on OFM report alternatives on June 14-15th

July 1, 2012-June 30, 2013

July

- Draft report of OFM report released week of July 11th
- Review report during Flood Authority meeting on July 19th
- Begin to implement potential projects from jobs package

August

- End of comment period on OFM report week of Aug. 2nd
- Final draft report published Aug. 31st
- No Flood Authority meeting during August?

September

- Review final OFM report, recommendations
- Work on legislative recommendations for 2013-2015 biennium

July 1, 2012-June 30, 2013

October

- Begin to implement recommendations from OFM report
- Refine potential legislative package

November- June 2013

- November: Flood season begins
- Implement projects
- Determine next steps for Flood Authority governance

June 30, 2013

- Current OFM contract expires
- Jobs package must be complete