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Phase 1
• Flood Authority Kick-off  Workshop

Phase 2
• Analyze Key Policy Issues with FA

• Develop Boundary OpƟ ons

• Perform Economic Benefi t Analysis

• Determine Provisional Revenue Requirement

• Develop Rate/Tax AlternaƟ ves

• Workshop with FA

• NegoƟ ate Interlocal Agreement

• BCCs Adopt Boundaries

• Adopt FHMP *

• Submit FHMP to DOE *

• BCC ResoluƟ ons of Intent to form FCZDs

• Submit to BRBs

• Complete BRB Process

• Public Involvement

  Support FA & BCC Decision Process

  Support BRB Process

  Support EnƟ ty CreaƟ on Vote(s)

• Establishment of EnƟ ty by Interlocal Agreement

Phase 3
• Establish Advisory CommiƩ ee

• Advisory CommiƩ ee Rate RecommendaƟ on

• 2012 Rates Set

• Decisions on Policy OpƟ ons and Future Approach

Chehalis River Basin En  ty Forma  on
Schedule

* Not part of FCS Group scope but important to forma  on.

June 30, 2011
Forma  on Deadline


