



## Ripe & Ready Studies and Projects Update August 2009

Study	Status
Upstream Storage Phase 2 Feasibility Study	Proceeding via interlocal agreement with Lewis County PUD.
Skookumchuck Dam Modification Feasibility	Proceeding via TransAlta.
Early Warning Program	A Request for Qualifications has been issued. Qualifications are due August 24.
Ecosystem Services	Proceeding via Earth Economics.
Lower-basin Hydraulic Model	ESA Adolfson is coordinating with FEMA on potential partnership. FEMA has plans to undertake a hydraulic model for the lower basin this September or October.
Seamless LiDAR	Negotiating contract with Puget Sound LiDAR Consortium.
Decision Support Tool (DST)	USGS has developed a refined scope of work. The Corps is working with USGS to incorporate the Decision Support Tool into the General Investigation.
Analysis of alternatives with DST	To be included in USGS scope of work and undertaken after completion of DST development.
<b>Related Efforts</b>	
General Investigation (GI)	The Corps of Engineers will release a draft Project Management Plan for comments on September 4. There will be a meeting to discuss the draft PMP on September 25.