
  
 

ESB 5127-Jobs Now Act Section 313-Chehalis River Basin Flood Relief Projects 
Review and Approval Form 

 
(Prepared for Flood Authority Action on 7/12/2012) 

 
 

Project:  Adna Rails to Trails “Levee” Maintenance 
 
Lead Agency:  Lewis County. 
 
Budget:  $244,145. 
 
Description:  The project consists of cleaning out and restoring approximately 7,500 lineal feet of the existing 
drainage pathway along the historic railway grade (now Willapa Rails to Trail System) and replacing culverts as 
necessary to provide historic levels of protection to the surrounding areas (Adna High School and surrounding 
households).  The project is intended to prevent 2007 level flooding that occurred when the blocked drainage 
system was ineffective in conveying flood waters and allowed for more severe flooding to the Adna High School 
and surrounding households.  This system had been historically maintained by the rail system owner.  Parks 
Department improvements have been limited to the surface restoration of the former railroad grade in an effort to 
create a trail system that will eventually enable pedestrians, bicyclist and equestrian use from Chehalis to Raymond.  
The project would restore previously established drainage routes and provide additional flood protection for a 
concentrated group of residents, business, a fire station, a public park and a public school within the unincorporated 
Adna community.  No measurable downstream impacts are anticipated above and beyond what would have 
occurred in the past when the drainage system was clear and functional. 
 
Timeline:  Begin permitting and regulatory review in summer 2012. 
 
Authority:  ESB 5127. 
 
Jobs Supported:  3.1 direct and indirect jobs for the project with an economic output of $484k and a labor 
income of $176k. 
 
Studies Completed:  Unknown. 
 
Further Studies Needed:  Studies and documentation necessary to support permitting and environmental review, 
e.g., complete plans and specifications for WDFW Hydraulic Project Approval permits. 
 
Current Project Status:  Detailed cost estimate has been prepared for project.  Next steps are to begin 
permitting and regulatory review including cultural resources evaluation and JARPA preparation and submittal.  
Also, need to coordinate with State Parks to determine potential future O&M costs. 
 
 
By signing this review and approval form, we hereby agree to the following: 
 
 We have received information from the project proponent and had the opportunity to ask questions or seek 

additional information. 
 



  
 

 We understand that the proposed project fits the authorization allowed under ESB 5127, and will help 
provide or lead to a project to provide flooding relief within the Chehalis Basin while also providing 
jobs. 

 
 We recommend that OFM allot funds to the project proponent.  
 
 
_________________________  ______  _________________________  ______ 
Vickie L. Raines   Date  David Burnett    Date 
Chair, Flood Authority      Chair, Chehalis Tribe 


